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Actual (A) and Projected (P) Builds by Year and Island & Capital Spend by Year as of July 31, 2020

Year Oahu Kauai Hawaii Maui Molokai Lanai Totals Capital Spend
2018* (A)
2019 (A)

2020 (A)
YTD

2020 (P)
2021 (P)
2022** (P)

Totals
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*  Build starting from July 2, 2018
** Build to be completed by July 1, 2022

' This is an update to the capital spend previously reported in the 2020 Annual Progress Report
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Additionally, HTSC is planning to oﬁerm. s
already available in the other Cincinnati Bell franchise areas.
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HTSC will continue to develop its cable infrastructure system including exploring
technologies that enable it to most efficiently bring higher speed broadband
services to the widest possible base. HTSC completed trials of

and may elect to use this technology in certain

to provide higher speeds than would otherwise be possible.
solutions also hold potential in certain areas where it is not

. In addition, could provide the
speeds in the in the future. Higher
speed broadband deployments open up more locations within the franchise area
for cable service qualification and/or over-the-top video options.

feasible to
ability to offer
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